



EAST WHITELAND TOWNSHIP

THE HEART OF GREAT VALLEY

CAMPUS MASTER PLAN TIMELINE AS OF 02/22/2022

- January 13, 2021 - Board Motions & Resolutions
 - Approve Proposal from ARRO for Engineering Services for Preparing Land Development Plans for Municipal Campus Master Plan (Preliminary/Final Land Development Plan, Erosion & Sedimentation Control and NPDES Permits, Sewage Planning Module, and Prepare Construction Plans and Technical Specifications for Bidding - \$86,630) – **Attached Copy of Proposal (coming soon)**
 - Approve Proposal from Bernardon for Architectural Services for Municipal Campus Master Plan (Conceptual Design, Design Development, Construction Documents, Bidding & Construction Contract Administration - \$359,600; Optional Services – To Be Determined) – **Attached Copy of Proposal (coming soon)**
 - Approve Proposal from Land Concepts for Landscape Architect Services for Municipal Campus Master Plan (Landscape, Lighting, Signage & Grading Plans for Incorporation into Land Development Plans - \$16,500) – **Attached Copy of Proposal (coming soon)**
- April 22, 2021 – Concept Sketches for Campus Master Plan – **Attach Select Copies (coming soon)**
- April 22, 2021 – Concept Sketches for New Police Station Plan – **Attach Select Copies (coming soon)**
- August 16, 2021 - Campus Master Plan – Design Build Model & Cost Range Estimate – New Police Station – **Attach Copy of Estimate (coming soon)**
- January 11, 2022 – Campus Master Plan – New Police Station Project Schedule – **Attached Copy of Schedule (coming soon)**
- January 12, 2022 - Board Motions & Resolutions
 - Approve Pre-Construction Service Agreement from Gorski Engineering (\$53,000) – **Attached Copy of Proposal (coming soon)**